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Cable Hauling
[]

Hauling of the first Cable strand was started today.

Tont Costa's crew was working near the Tower saddle for the entire shift.
CJ Biskner's crew was working along the catwalks, as well as at the Tower saddle when needed.

The following is a summary of the activities near the Tower saddle from today:

- From 07:20 until 07:45, | attended the ABF operation job hazard analysis (JHA) safety discussion near
the East end. The safety issues for each item of the work were discussed.

- At 09:00, hauling was underway so | went to the top of the Tower to check that everything appeared to be
ready.

- At 10:00, the hauling frame and the strand reached the Tower saddle.

- The weight of the strand was pushing down on the small side rollers, which was causing the side rollers to
slip down, and the wires were getting neat to scraping steel.

- The hauling was stopped so they could adjust the side rollers. They were adjusted, and the bolts holding
the side rollers were tensioned with an impact gun.

- At 10:10, the hauling was re-started. The strand at the top of the main span was not supported by the top
3 rollers (see attached photo). This was putting extra load on the 1st roller adjacent to the main span, and
the rubber coating on the side roller started to wear.

- At 10:20, the rubber coating on the roller adjacent to the main span was worn completely through, and
the strand was rolling on the galvanized roller under the rubber sleeve. At this point, they again stopped
the hauling.

- ABF Engineer Kevin Smith and Warren Collins discussed how best to proceed, and they decided that it
should be fine as long as there is no damage to the strand.

- At 10:25, the hauling was re-started.

- After a little while, the galvanizing on the roller also started to show signs of damage (see attached
photo), so the hauling was paused, and they floated the strand with chainfalls and the side roller was
replaced. This happened 2 more times during the hauling along the primary haul system. They changed
out a total of 3 rollers.

- When the strand would pass by the trouble roller adjacent to the main span, it would catch the tape on
the strand. On 5 occasions, the tape securing the strand was broken.

- At 11:45, the hauling frame reached W2, and the crews broke for lunch.

- | walked down the main span catwalk to check for any twist in the strand. There was some minor twist
(about 90 degrees) in some parts of the strand. However, the strand did not have any 360 degree
rotation. Also, no damage was noticed.

- After lunch, | walked up the side span catwalk to check for any twist or missing tape. The strand had no
twist, but the tape was missing at 3 locations. | called Roman to inform him of this since they may want to

NI'H.] 5
- ddrRptbyBiditem Page1of 3

[Py



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 195 Date: 21-Dec-2011 Wednesday

re-tape them prior to entering the west loop.

- They were 2 areas near the Tower saddle where the tape had broken. They re-wrapped these areas with
the approved 3m tape prior to the re-start hauling.

- From 12:30 until 13:30, the upper roller on the main span catwalk was raised to help support the strand
and relieve some of the stress from the roller on the Tower saddle that was getting damaged (see attached
photo).

- From 13:30 until 15:30, the strand was being pulled slowly around the West loop. No additional damage
to roller was noticed during this time. During this time, the crew at the Tower saddle was fabricating some
brackets for an additional roller to install adjacent to the North main span. This roller was installed at
15:45.

- At 15:45, hauling along the South side of the primary hauling system was started. The newly installed
roller appeared to working to help relive the stress on the adjacent roller.

- At 16:40, the hauling frame reached the South side of the Tower saddle. There was some minor
difficulty getting the strand near the hauling frame to lay nicely into the rollers. The hauling was stopped,
and the rollers were adjusted slightly.

- At 16:50, the hauling was re-started. Soon after the re-start of hauling, the roller on the South side of the

- At this point, ABF Superintendent Dave Meche decided to stop the operation for the day.
- The location of the hauling frame at the end of the shift was on the South main span, about 15m east of
the Tower saddle.

Note: there was one instance noticed where an iron-worker was using a metal tool to pry on the strand.
He was told to stop, and | did not notice any damage to the area where the metal tool was used. |
mentioned this to ABF Engineers Adam Roebuck and Andre Markarian so that they could stress the
importance of not using metal tools on the strand to the iron-workers.

The Cable group (Warren, Roman, Jim, Victor, and 1) met on the deck after the end of the shift to go over
the operations of the day, and discuss any issues.

kkkkkkkkk

Other work near the Tower saddle:

- 2 welders were adding bracing to some of the handrails.

- 3 laborers were building stairs between the new work platform West of the Tower saddle and the side
span catwalks.

Tower saddle (adjacent to the side span) showed signs of damage. The rubber sleeve wore off completely.

04-0120F4 Bid Item: 067 C-PWS-001.067 Install & Adjust PWS 1-5
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM STANLEY DALIE 8.00 2.00 0.00 10.00 []
Ironworker JNM RICHARD CHOUINARD 8.00 2.00 0.00 10.00 []
Ironworker JNM KEVIN RATCLIFF 8.00 2.00 0.00 10.00 []
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 []
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 []
Ironworker APP JACOB MECHE 8.00 2.00 0.00 10.00 []
Operator OTH NICOLAUS SHAFER 8.00 2.00 0.00 10.00 []
Operator JNM HOWARD SCHROYER 8.00 2.00 0.00 10.00 []
Ironworker FOR ANTHONY COSTA 8.00 2.00 0.00 10.00 []
Ironworker JNM MATTHEW COCHRAN 8.00 2.00 0.00 10.00 []
Semi-Skilled Laborer APP VICTOR HERNANDEZ 8.00 0.00 0.00 8.00 []
Ironworker APP ETHAN KENT 8.00 2.00 0.00 10.00 []
Ironworker FOR EARL CLAYBORN 8.00 0.00 0.00 8.00 []
Ironworker FOR ERIC SPARKS 8.00 0.00 0.00 8.00 []
Ironworker APP PAUL FAMBRINI 8.00 0.00 0.00 8.00 D
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Ironworker APP JOSE TORRES 800 000 0.00 800 []
Semi-Skilled Laborer FOR RIGOBERTO CAMPOS 800 000 0.00 800 []
Semi-Skilled Laborer JNM CARLOS GARCIA 800 000 0.00 800 ]
Ironworker FOR CHRISTOPHER BISKNER 800 200 0.00 10.00 []

Attachment

Modified condition (after raising top roller) of strand support at the top Damaged roller
of the North main span catwalk

Installing additional roller on Tower saddle adjacent to North main span Initial condition of strand support at the top of the North main span
catwalk catwalk
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